District of Columbia Status of H Street Corridor Revitalization Plan Implementation

Office of Planning v:r‘.r Actions
Fiscal Year 2010

Agency Estimated Starting Year Action - Description Status*

2004
HST-CH-2.1-G:-Target Code Enforcement and Clean and Safe Measures : Should In Process
ensure that regular street cleaning occurs and property owners must take responsibility

for the sidewalks in front of their businesses.
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2004
HST-CH-2.1-O:-Business Development : Begin an interactive, educational process with In Process
H Street merchants to enhance their understanding of "Retail Best Practices" and

develop their collective vision for H Street from a retail standpoint.

HST-CH-2.1-P:-Fagade & Sign Improvement : Provide additional funding, design In Process
assistance, and general technical assistance, perhaps coordinated through a part-time
tenant coordinator, for businesses to assist them in undertaking fagade and signage

improvements.

HST-CH-2.1-Q:-Corridor Branding : Help create new image materials for H Street. In Process

HST-CH-2.1-R:-Business Improvement District Establishment : Explore the feasibility of In Process

incorporating H Street into Capitol Hill Business Improvement District
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2004
HST-CH-2.1-A:-Redevelopment of the 200 and 300 blocks : NCRC should provide In Process
assistance with property acquisition and development of mixed use, primarily residential,

projects at these improvement gateway sites

HST-CH-2.1-B:-Retail Development : Encourage the growth and success of existing In Process

businesses

HST-CH-2.1-C:-8th and H Infill Development : Encourage the development of a quality, Planned
2 or 3 story building at this important site. Helping find tenants for upper story space

should be among the assistance provided.

HST-CH-2.1-D:-Atlas Performing Arts Center Revitalization : Promote the project and Complete
ensure its viability. Increasing parking resources, stepping up code enforcement and
clean and safe activities in the Theater"s vicinity are a few of the many ways the project

can be supported.

HST-CH-2.1-H:-Marketing of Incentives & Assistance : Should take steps to alert In Process
property owners of existing and proposed incentive and assistance programs. Include

periodic updates and briefings regarding District and federal programs.

HST-CH-2.1-1:-Remove Barriers to Reinvestment : Identify potential economic and In Process
regulatory barriers to the preservation and adaptive reuse of the corridor"s older

commercial buildings.

o & & Ko &

Page 1 of 3



Agency Estimated Starting Year Action - Description Status*

2004
HST-CH-2.1-L:-Encourage Preservation through the Promotion of Existing Tax Credit In Process
Programs : Focus attention on the adaptive reuse of historic buildings within the corridor
by encouraging the use of the 20% federal tax credit and 10% federal tax credit for
buildings that were erected before 1936.
HST-CH-2.1-X:-Municipal Parking-Long Term Improvements : N/A g In Process

2004

HST-CH-2.1-E:-Air Rights & Station Place Developments : Ensure the contribution of a In Process
quality pedestrian environment along the Hopscotch Bridge and provide convenient and

clearly-marked connections to the Union Station

HST-CH-2.1-T:-Conduct Detailed Analysis of Traffic and Transit Strategies : Future
Analyses should focus on H Street"'s development as a transit way with pedestrian
movement, vehicular through traffic, and on street parking

Complete

HST-CH-2.1-U:-New Public Parking : Incorporate public parking as a use within a In Process
redeveloped Murry"s site, H Street Connection site, Auto Zone site and 1300 block

interior south side

HST-CH-2.1-V:-Pedestrian Crossing : Should be well marked along the entire corridor, In Process
especially the pedestrian crossings and vehicular flow improvements at the intersection

of H Street and Bladensburg, Maryland, Benning Road and 15th Street.

HST-CH-2.1-W:-Full Time Curb Parking : On street parking at designated locations No Action

should be permitted at all times along the corridor.

HST-CH-2.1-Y:-Improved Conditions on the Hopscotch Bridge : Opportunity to improve No Action

the western gateway into the corridor.

HST-CH-2.1-Z:-Eastern Gateway Civic Space : Suggests modifications to the In Process
intersection of H Street, Maryland Avenue and Florida Avenue to improve the pedestrian
experience, infill the street frontage, and create a small public space at the street

terminous.

HST-CH-2.1-ZA:-Corridor-Wide Streetscape Improvements : Streetscape conditions In Process
should be improved along the entire corridor. A detailed design study should be

undertaken as the next step to implementation.

2004
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HST-CH-2.1-F:-Support Planning for Future of the Capitol Children"s Museum Site :
Should become a more active participant in determining the future of the Capitol
Childrens Museum site. The absence of a long term improvement strategy for the site
may eventually hinder efforts to encourage investment in the Western Gateway District.

Complete
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Page 2 of 3



Agency Estimated Starting Year Action - Description Status*

HST-CH-2.1-J:-Establish a New Zoning Overlay District : An overlay district should be Complete
developed for the entire corridor that references back to and incorporates the form-
based controls of the design guidelines.

HST-CH-2.1-K:-Expand Survey Efforts & Historic District Designation : Expand the Planned
scope of the Near Northeast Civic Assaciation cultural and historical study with the goal

of gathering the information necessary to evaluate the elgibility of an H Street Corridor

historic district.

HST-CH-2.1-M:-Interpret History Culture : Initiate an educational program that aims to In Process
raise awareness of H Street"s heritage, historic buildings, and historic preservation

potential.

HST-CH-2.1-N:-Heritage Tourism : Explore opportunities to promote H Street as a In Process

heritage tourism destination with the DC Heritage Tourism Coalition.

HST-CH-2.1-S:-Corridor Marketing : Actively Market the Corridor to Retailers In Process

Grand Total: 27

* Future - No funding or action yet
Planning Stage - Project planning has been initiated by the lead or partner agencies
Planned - A project has been planned, but construction or implementation has not begun. A project in this stage may be waiting for approval or funding.
In Process - Construction or implementation work has been initiated by the lead or partner agencies, but is not yet completed
No Action - No action has occurred
Complete - Done
Cancelled - Project is no longer contemplated or part of an agency workplan
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